

First

Amendment to City of San José Standard Consultant Agreement

(Capital Projects)

Second

Third

Consultants Name: Cal Engineering & Geology, Inc.

(CPMS Contract No. 8827 - FEMA - Kelley Park Storm Outfall Repair
(SCSJC88/PW1137) and Alum Rock Mineral Springs Bridge Embankment
(SCSJG01/PW745)

(Master Agreement AC No. 29869-001 and 29869-002)

This Amendment to the Master Agreement is made and entered into this 26th day of October, 2021. The City and the Consultant amend the above-referenced agreement as set forth herein.

-
1. Capitalized words in this Amendment have the same meaning as in the Master Agreement.
 2. The provisions of this Master Agreement (including any previous amendments) not modified by this Amendment remain in full force and effect.
 3. The provisions of this Amendment are effective upon execution of the Amendment by both parties.
-
4. **Agreement Term:** Section 2.1 is amended to extend the expiration date from October 31, 2021 to October 31, 2022.
 5. **Maximum Total Compensation:** Subsection 10.1 is amended to Increase Decrease the Maximum Total Compensation from to \$.
 6. **Agreement Section(s):** Section(s) ____ is amended to read as set forth in Attachment A of the Amendment.
 7. **Schedule of Rates and Charges – Exhibit B:** The original First Revised Second Revised Exhibit B is amended to read as set forth in the attached First Second Third.
 8. **Compensation – Exhibit B:** The original First Revised Second Revised Exhibit B is amended to read as set forth in the attached First Second Third Revised Exhibit B, which is incorporated by reference into this Amendment.
 9. **Additional Service:** The Consultant is authorized to perform the Additional Services set forth in the attached Additional Services Exhibit, which is incorporated by reference into this Amendment.

